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Grant Number:
B-08-MN-13-0001

Grantee Name:
Atlanta, GA

Grant Amount:
$12,316,082.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
No QPR Contact Found

Disasters:

NSP

Declaration Number

N/A

$4,934,381.53

$1,421,861.78

$1,433,945.53

Obligated CDBG DR Funds

Expended CDBG DR Funds

Total Projected Budget from All Sources
This Report Period

Total CDBG Program Funds Budgeted

$12,316,082.00

Program Funds Drawdown

To Date

$5,637,273.84

$12,144,985.35

$12,316,082.00

Overall

N/A

$1,954,779.48

Narratives
Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:
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$0.00

$0.00

$45,597.98

$0.00

Program Income Drawdown

$86,399.18 $132,010.92

Match Contributed

Program Income Received

Program Developments- Current Reporting Period
o   During the reporting period, NSP recipients were successful in acquiring one hundred and thirty (130) units. Nine
(9) units were completed during the reporting period and twelve (12) units were under construction at the end of the
reporting period.
o   During the reporting period, four (4) units were sold and two (2) units were rented to eligible households.
 
Program Developments- All reporting Periods
o   The City has been successful in obligating 100% of the NSP funds awarded and expending 46% of the funds
awarded. The City has also been able to obligated 33% of funds towards housing units to be occupied by
households below 50% of the Atlanta Area Median Income.
o    The NSP Developers/Sub-Recipients were able to acquire 265 units (210 rental and 55 for sale), rehabilitate 25
units, demolish 6 blighted properties and provide a NSP financing Mechanism to 2 households towards the
purchase of foreclosed property. 7 NSP properties were sold and 4 NSP properties were rented to income eligible
households. 4 households with income less than 50% AMI benefited from the disposed properties.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$325,801.07

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,847,412.30

Required

$1,231,608.20

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $3,079,020.50 $4,058,928.86

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

2008-NSP1-ADMN, Planning/Administration $84,177.14 $1,231,608.00 $280,203.09

2008-NSP1-ARD, Aquisition/Rehab/Disposition $620,000.33 $6,975,000.00 $3,733,288.28

2008-NSP1-DEMO, Demolition $185,567.00 $301,850.00 $209,907.20
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2008-NSP1-FIN, Financing $0.00 $410,000.00 $42,225.00

2008-NSP1-LBA, Land Banking $153,934.33 $742,624.00 $206,366.23

2008-NSP1-REDV, Redevelopment $390,266.73 $2,655,000.00 $462,391.73

9999, Restricted Balance $0.00 $0.00 $0.00

Bucket, Bucket $0.00 $0.00 $0.00

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$258,499.00

NSP Only - LH - 25% Set-Aside Resources for Residents and Communities

Total Projected Budget from All Sources

Match Contributed

$258,499.00

N/A

$0.00

$0.00

$258,499.00

$181,502.38

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.102.220131844 (RHB) LH25

$22,989.45

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$72,223.00

To Date

03/05/2009

Direct Benefit (Households)

$181,502.38

Expended CDBG DR Funds

Responsible Organization:

($5,720.55)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties to households at or below
50% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Resources for Residents and Communities in Georgia, Inc. (RRC)  is expected to begin rehabilitation of four (4) properties
(1380 Centra Villa Drive, 1686 Avon Avenue, 1737 Sandtown Road and 1860 Beecher Road) in the next reporting period once
they execute their HOME contract, which will provide them with additional funds to complete the rehabilitation. All pre-
development work has been completed this quarter, including contractor selection, Section 106 reviews and lead-based paint
risk assessments.

Activity Progress Narrative:

Resources for Residents and CommunitiesActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$181,502.38($5,720.55)Resources for Residents and Communities

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$691,501.00

NSP Only - LMMI Resources for Residents and Communities

Total Projected Budget from All Sources

Match Contributed

$691,501.00

N/A

$0.00

$0.00

$691,501.00

$267,634.11

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.102.220131844 (RHB) LMMI

$12,685.92

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$463,751.00

To Date

03/05/2009

Direct Benefit (Households)

$205,685.92

Expended CDBG DR Funds

Responsible Organization:

$68,868.74

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties  to households at or below
120% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta.

Resources for Residents and Communities in Georgia, Inc. (RRC) has completed rehabilitation of one (1) property (684
Montevista Street) and has started rehabilitation of two (2) properties (2277 Boulevard Granada and 1223 Spring Park Drive)
during this reporting period. The rehabilitation of one (1) property (1375 Centra Villa Drive) is expected to begin in the next
reporting period.
 
·         684 Montevista Street rehabilitation began in June and was completed in September. A purchase contract for this
property was executed during this reporting period and the homebuyer is expected to close during the next reporting period.
·         2277 Boulevard Granada rehabilitation began in July and is expected to be complete during the next reporting period.
·         1223 Spring Park Drive rehabilitation began in July and is expected to be complete during the next reporting period.

Activity Progress Narrative:

Resources for Residents and CommunitiesActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$267,634.11$68,868.74Resources for Residents and Communities

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/5# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$522,866.50

NSP Only - LH - 25% Set-Aside Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$522,866.50

N/A

$0.00

$0.00

$522,866.50

$530,595.12

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.104.220131844 (ACQ) LH25

$180,257.14

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

($104,042.85)

To Date

03/05/2009

Direct Benefit (Households)

$522,866.50

Expended CDBG DR Funds

Responsible Organization:

$34,065.03

Acquisition - general Under Way

Activity Description:

To acquire blighted and vacant single family homes to be sold, lease-purchased or rented to households at or below 50% of the
AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Partnership for the Preservation of Pittsburgh (PPoP) successfully acquired all properties during previous reporting periods. All
properties acquired under this activity number were transfered to the Fulton County/City of Atlanta Land Bank Authority for land
banking.

Activity Progress Narrative:

Partnership for the Preservation of PittsburghActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$530,595.12$34,065.03Partnership for the Preservation of Pittsburgh

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/26# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

17/26# of Housing Units 0

17/26# of Singlefamily Units 17
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/26 0/0 0/26# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LMMI Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$500,000.00

$106,369.23

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.104.220131844 (RDVR) LMMI

$106,369.23

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$210,148.33

To Date

03/05/2009

Direct Benefit (Households)

$106,369.23

Expended CDBG DR Funds

Responsible Organization:

$106,369.23

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate and sell or lease-purchase homes to households below 120% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Partnership for the Preservation of Pittsburgh (PPoP) is expected to begin rehabilitation of five (5) properties (874 Welch Street,
918 Welch Street, 920 Welch Street, 950 Welch Street, and 953 Welch Street) in the next reporting period once all pre-
development work has been completed. Originally, 957 Welch St. was scheduled for rehabilitation with NSP funds but the
redevelopment will be delayed until 2011.

Activity Progress Narrative:

Partnership for the Preservation of PittsburghActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$106,369.23$106,369.23Partnership for the Preservation of Pittsburgh

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/6# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$227,133.50

NSP Only - LH - 25% Set-Aside Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$227,133.50

N/A

$0.00

$0.00

$227,133.50

$63,979.72

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.104.220131844 (RHB) LH25

$63,979.72

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$184,109.95

To Date

03/05/2009

Direct Benefit (Households)

$63,979.72

Expended CDBG DR Funds

Responsible Organization:

$63,629.72

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquire and Rehab foreclosed single family houses to be sold, leased or rented to households at 50% of the Area Median
Income.

Location Description:

Areas of Greatest Need in the City of Atlanta

Partnership for the Preservation of Pittsburgh (PPoP) is expected to begin rehabilitation of two (2) properties (762 Humphries
Street and 894 Welch Street) in the next reporting period once all pre-development work has been completed.

Activity Progress Narrative:

Partnership for the Preservation of PittsburghActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$63,979.72$63,629.72Partnership for the Preservation of Pittsburgh

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LH - 25% Set-Aside Edgewood Townhomes, LLC.

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

N/A

$0.00

$0.00

$1,000,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.105.220131844 (NC) Edgewood LH25

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

To redevelop vacant land for the development of a multifamily rental complex for households below 60% of the AMI. 40 units
are designated for households below 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Edgewood Townhomes, LP successfully closed on all of the financing required to complete the development and held a
groundbreaking ceremony during this reporting period. Edgewood Townhomes held a pre-construction meeting during the
reporting period and new construction will commence during the next reporting period.

Activity Progress Narrative:

Edgewood Townhomes, LLCActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$0.00$0.00Edgewood Townhomes, LLC.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/40# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/40 0/0 0/40# of Total Households 0 0 0

0 0/40 0/0 0/40# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.106.220131844 (ACQ) LH25

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

($197,850.00)

To Date

03/05/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

This activity number has been cancelled and all corresponding obligations have been transferred to  25210408.106.220131844
(RHB) LH25.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00$0.00Real Estate Alliance Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.106.220131844 (ACQ) LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

($651,790.00)

To Date

03/05/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.106.220131844
(RHB) LMMI.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00$0.00Real Estate Alliance Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.106.220131844 (RDVA) LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

($72,175.00)

To Date

03/05/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.106.220131844
(RDVR) LMMI.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$0.00$0.00Real Estate Alliance Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$430,000.00

NSP Only - LMMI Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$430,000.00

N/A

$0.00

$0.00

$430,000.00

$92,561.62

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.106.220131844 (RDVR) LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$203,995.00

To Date

03/05/2009

Direct Benefit (Households)

$71,200.00

Expended CDBG DR Funds

Responsible Organization:

$21,361.62

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent  foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Real Estate Alliance Partners (REAL) successfully acquired two (2) properties (197 South Avenue and 207 South Avenue)
during an earlier reporting period. Rehabilitation is expected to begin on both properties during the next reporting period once
all pre-development work has been completed.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$92,561.62$21,361.62Real Estate Alliance Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/6# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$318,596.63

NSP Only - LH - 25% Set-Aside Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$318,596.63

N/A

$0.00

$0.00

$319,251.63

$240,532.33

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.106.220131844 (RHB) LH25

$38,888.78

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$189,663.83

To Date

03/05/2009

Direct Benefit (Households)

$210,874.28

Expended CDBG DR Funds

Responsible Organization:

$65,476.83

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Real Estate Alliance Partners (REAL) is continuing to rehabilitate one (1) property (966 Violet Street). REAL has no additional
properties remaining to be rehabilitated.  
·         200 South Avenue rehabilitation was completed during the previous reporting period and the property is currently being
marketed for sale.
·         966 Violet Street rehabilitation began in June and is expected to be complete during the next reporting period.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$240,532.33$65,476.83Real Estate Alliance Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/3# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/3 0/0 1/3# of Total Households 1 0 200.00

0 1/3 0/0 0/3# Owner Households 1 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$881,403.37

NSP Only - LMMI Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$881,403.37

N/A

$0.00

$49,872.97

$881,403.37

$638,853.23

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.106.220131844 (RHB) LMMI

$28,246.28

$95,457.19

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$790,139.23

To Date

03/05/2009

Direct Benefit (Households)

$596,708.88

Expended CDBG DR Funds

Responsible Organization:

($2,163.17)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Real Estate Alliance Partners (REAL) has sold two (2) properties (974 Violet Street and 157 Little Street) during this reporting
period and completed rehabilitation on two (2) properties (89 Bill Lucas Street and 136 South Avenue). The rehabilitation of one
(1) property (934 Violet Street) is expected to begin in the next reporting period.  
·         974 Violet Street rehabilitation was completed during the previous reporting period and was sold to a homebuyer in July.
·         157 Little Street rehabilitation was completed during the previous reporting period and was sold to a homebuyer in
August.
·         984 Violet Street rehabilitation was completed during the previous reporting period and the property is currently being
marketed for sale.
·         141 South Avenue rehabilitation was completed during the previous reporting period and a purchase contract was
executed during this reporting period. 
·         89 Bill Lucas Street rehabilitation began in July and was completed in September. This property is currently being
marketed for sale.
·         136 South Avenue rehabilitation began in July and was completed in September.This property is currently being marketd
for sale.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$638,853.23($2,163.17)Real Estate Alliance Partners
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/9# of Housing Units 0

4/9# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/0 2/9# of Total Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.108.220131844 (ACQ) 1058 Oglethorpe
LH25

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

($67,440.92)

To Date

03/05/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

To acquire, rehabilitate, and rent multifamily units for households at or below 50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.108.220131844
(RHB) 1058 Oglethorpe LH25.

Activity Progress Narrative:

1058 Oglethorpe Street (ARHP)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00$0.00Atlanta Regional Housing Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.108.220131844 (ACQ) 1058 Oglethorpe
LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

($202,322.76)

To Date

03/05/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

To acquire, rehabilitate, and lease foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.108.220131844
(ACQ) 1058 Oglethorpe LMMI.

Activity Progress Narrative:

1058 Oglethorpe Street (ARHP)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00$0.00Atlanta Regional Housing Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

12/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

($172,886.00)

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.108.220131844 (ACQ) LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

($99,358.40)

To Date

03/05/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

To acquire, rehabilitate, and rent multifamily units for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.108.220131844
(RHB) LMMI.

Activity Progress Narrative:

Atlanta Regional Housing PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00$0.00Atlanta Regional Housing Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,146.00

NSP Only - LH - 25% Set-Aside Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$127,146.00

N/A

$0.00

$0.00

$127,146.00

$70,441.94

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.108.220131844 (RHB) 1058 Oglethorpe
LH25

$2,938.52

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$67,440.92

To Date

03/05/2009

Direct Benefit (Households)

$70,441.94

Expended CDBG DR Funds

Responsible Organization:

$187.50

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent multifamily units for households at or below 120% of the AMI.4 units are designated to be
rented to households at 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Atlanta Regional Housing Partners (ARHP) successfully acquired 1058 Oglethorpe Avenue during a previous reporting period
and completed an emergency assessment of the building during this reporting period. 1058 Oglethorpe Avenue is expected to
begin rehabilitation during the next reporting period.

Activity Progress Narrative:

1058 Oglethorpe Street (ARHP)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$70,441.94$187.50Atlanta Regional Housing Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

35



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$403,029.00

NSP Only - LMMI Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$403,029.00

N/A

$0.00

$0.00

$403,029.00

$211,325.80

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.108.220131844 (RHB) 1058 Oglethorpe
LMMI

$8,815.54

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$202,322.76

To Date

03/05/2009

Direct Benefit (Households)

$211,325.80

Expended CDBG DR Funds

Responsible Organization:

$562.50

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent multifamily units for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Atlanta Regional Housing Partners (ARHP) successfully acquired 1058 Oglethorpe Avenue during a previous reporting period
and completed an emergency assessment of the building during this reporting period. 1058 Oglethorpe is expected to begin
rehabilitation during the next reporting period.

Activity Progress Narrative:

1058 Oglethorpe Street (ARHP)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$211,325.80$562.50Atlanta Regional Housing Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/12# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$219,825.00

NSP Only - LMMI Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$219,825.00

N/A

$0.00

$0.00

$219,825.00

$121,901.40

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.108.220131844 (RHB) LMMI

$550.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$111,081.98

To Date

03/05/2009

Direct Benefit (Households)

$104,667.40

Expended CDBG DR Funds

Responsible Organization:

$17,784.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and sell or rent foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Atlanta Regional Housing Partners (ARHP) has rented one (1) property (2926 Keats Drive) during this reporting period and is
continuing to rehabilitate one (1) property (409 Inman Street).  Rehabilitation of all other properties is expected to begin in the
next reporting period once all pre-development work has been completed including contractor selection, Section 106 reviews
and lead-based paint risk assessments.
·         2926 Keats Drive rehabilitation was completed during the previous reporting period and the property was rented during
this reporting period.
·         409 Inman Street rehabilitation began in July and is expected to be complete during the next reporting period.

Activity Progress Narrative:

Atlanta Regional Housing PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$121,901.40$17,784.00Atlanta Regional Housing Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total
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Activity Locations
Address City State Zip

NAAtlanta2926 Keats Drive 30311

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/4# of Housing Units 0

1/4# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/4# of Total Households 1 1 100.00

0 1/0 0/0 1/1# Renter Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Colquitt Construction DBA Green House Renovations

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.109.220131844 (ACQ) LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

($299,249.47)

To Date

03/05/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.109.220131844
(RHB) LMMI.

Activity Progress Narrative:

Colquitt ConstructionActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00$0.00Colquitt Construction DBA Green House Renovations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI Colquitt Construction DBA Green House Renovations

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

N/A

$0.00

$36,539.97

$1,000,000.00

$637,507.84

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.109.220131844 (RHB) LMMI

$82,161.36

$36,539.97

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$313,466.00

To Date

03/05/2009

Direct Benefit (Households)

$582,932.87

Expended CDBG DR Funds

Responsible Organization:

$65,404.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Colquitt Construction has sold one (1) property (3812 Benjamin Court), completed rehabilitation of three (3) properties (3779
Rockport Place, 876 Plainville Place and 4028 Doster Drive) and has started rehabilitation of two (2) properties (2718
Crescendo Drive and 2765 Collier Drive) during this reporting period.  Rehabilitation of all other properties is expected to begin
in the next reporting period once all pre-development work has been completed including, Section 106 reviews and lead-based
paint risk assessments.
·         3812 Benjamin Court rehabilitation was completed during the previous reporting period and was sold to a homebuyer in
July.
·         2444 Main Street rehabilitation was completed during the previous reporting period and the property is currently being
marketed for sale.
·         3779 Rockport Place rehabilitation began in March and was completed in July. This property was sold to a homebuyer in
September.
·         876 Plainville Place - Rehabilitation began in April and was completed in July. A purchase contract for this property was
executed during this reporting period and the homebuyer is expected to close during the next reporting period.
·         4028 Doster Drive - Rehabilitation began in June and was completed in August. This property is currently being marketed
for sale.
·         2718 Crescendo Drive - Rehabilitation began in July and is expected to be complete during the next reporting period.
·         2765 Collier Drive - Rehabilitation began in September and is expected to be complete during the next reporting period.

Activity Progress Narrative:

Colquitt ConstructionActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$637,507.84$65,404.00Colquitt Construction DBA Green House Renovations
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/10# of Housing Units 0

3/10# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 1/0 1/0 2/10# of Total Households 1 2 100.00

1 1/0 1/0 2/10# Owner Households 1 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.110.220131844 (ACQ) 1003 Fair LH25

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

($51,500.00)

To Date

03/05/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.110.220131844
(RHB) 1003 Fair LH25.

Activity Progress Narrative:

1003 Fair Street (Pohl)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00$0.00Pohl Real Estate

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

($13.76)

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.110.220131844 (ACQ) LH25

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

($223,875.00)

To Date

03/05/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant single family homes for households at or below 50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

This activity number has been cancelled and all corresponding obligations and program income have been transferred to
25210408.110.220131844 (RHB) LH25.

Activity Progress Narrative:

Pohl Real EstateActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00$0.00Pohl Real Estate

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/0# of Total Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$109,918.65

NSP Only - LH - 25% Set-Aside Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$109,918.65

N/A

$0.00

$0.00

$109,918.65

$38,074.29

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.110.220131844 (RHB) 1003 Fair  LH25

$818.48

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$19,203.65

To Date

03/05/2009

Direct Benefit (Households)

$38,074.29

Expended CDBG DR Funds

Responsible Organization:

$7,157.97

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent foreclosed property for household below 120%AMI. 5 units are designated to be rented to
households below 50% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta.

Pohl Real Estate successfully acquired 1003 Fair Street during the last reporting period and is expected to begin rehabilitation
during the next reporting period once all pre-development work has been completed.

Activity Progress Narrative:

1003 Fair Street (Pohl)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$38,074.29$7,157.97Pohl Real Estate

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

49



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,896.35

NSP Only - LMMI Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$44,896.35

N/A

$0.00

$0.00

$44,896.35

$15,229.71

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.110.220131844 (RHB) 1003 Fair LMMI

$306.52

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$44,896.35

To Date

03/05/2009

Direct Benefit (Households)

$15,229.71

Expended CDBG DR Funds

Responsible Organization:

($7,157.97)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate and rent foreclosed properties for households at 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Pohl Real Estate successfully acquired 1003 Fair Street during the last reporting period and is expected to begin rehabilitation 
during the next reporting period once all pre-development work has been completed. 1003 Fair Street is now slated to be a
mixed income project, thus some of the expenses have transferred to 25210408.110.220131844 (RHB) 1003 Fair LH25.

Activity Progress Narrative:

Pohl Real EstateActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$15,229.71($7,157.97)Pohl Real Estate

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,948.34

NSP Only - LH - 25% Set-Aside Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$516,948.34

N/A

$0.00

$0.00

$516,948.34

$218,032.98

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.110.220131844 (RHB) LH25

$30,518.32

$13.76

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$162,818.75

To Date

03/05/2009

Direct Benefit (Households)

$179,118.32

Expended CDBG DR Funds

Responsible Organization:

$62,773.75

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant single family homes for households at or below 50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Pohl Real Estate has completed rehabilitation of one (1) property (970 Beckwith Street), is continuing to rehabilitate one (1)
property (154 Milton Street) and has started rehabilitation of one (1) property (974 Mathews Street) during this reporting period. 
Two properties (425 Holderness Street and 988 Allene Avenue) were transferred to Pohl throught the Fulton County/Ciyt of
Atlanta Land Bank Authority. Pohl will fund the rehabilitation of these properties through his allocation of NSP funds.
Rehabilitation of all other properties is expected to begin in the next reporting period once all pre-development work has been
completed including contractor selection, Section 106 reviews and lead-based paint risk assessments.
·         970 Beckwith Street  rehabilitation began in March and was completed in August. This property is currently being
marketed for rent.
·         154 Milton Street rehabilitation began in May and is expected to be completed during the next reporting period.
·         974 Mathews Street rehabilitation began in July and is expected to be completed during the next reporting period.
·        425 Holderness Street is a quadraplex (4 units) located in the West End neighborhood of Atlanta (Census Track 41).
Each unit has 2 bedrooms and 1 bathroom. This property was acquired by the Fulton County/City of Atlanta Land Bank
Authority with State of Georgia NSP funds.
·         988 Allene Avenue is a single family house with 3 bedrooms, 2 bathroom located in the Adair Park neighborhood of
Atlanta (Census Track 58).  rehabilitation began in July and is expected to be completed during the next reporting period.This
property was acquired by the Fulton County/City of Atlanta Land Bank Authority with State of Georgia NSP Funds.

Activity Progress Narrative:

Pohl Real EstateActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$218,032.98$62,773.75Pohl Real Estate
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/14# of Housing Units 0

3/14# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 0/0 3/14# of Total Households 0 0 100.00

54



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$128,236.66

NSP Only - LMMI Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$128,236.66

N/A

$0.00

$0.00

$128,236.66

$126,765.98

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.110.220131844 (RHB) LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

09/30/2010

$128,236.66

To Date

03/05/2009

Direct Benefit (Households)

$126,765.98

Expended CDBG DR Funds

Responsible Organization:

($1,470.68)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire and rehabilitate foreclosed homes for households at or below 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

This activity was completed during the previous reporting period.

Activity Progress Narrative:

Pohl Real EstateActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$126,765.98($1,470.68)Pohl Real Estate

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Multifamily Units 2
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 1/0 2/2# of Total Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,820.24

NSP Only - LH - 25% Set-Aside University Community Development Corporation

Total Projected Budget from All Sources

Match Contributed

$52,820.24

N/A

$0.00

$0.00

$52,820.24

$52,820.24

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.111.220131844 (ACQ) 1437 Lucile LH25

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$52,492.67

Expended CDBG DR Funds

Responsible Organization:

$240.24

Acquisition - general Under Way

Activity Description:

To acquire a foreclosed multifamily property to be rented to households below 120% AMI. 4 units are designated for
households at 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

University Community Development Corporation (UCDC) successfully acquired 1437 Lucile Avenue  during the last reporting
period. This property will begin rehabilitation with HOME funds during the next reporting period once the HOME contract is
executed.

Activity Progress Narrative:

University Community Development CorporationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$52,820.24$240.24University Community Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Total Households 0 0 0

0 0/0 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$104,657.76

NSP Only - LMMI University Community Development Corporation

Total Projected Budget from All Sources

Match Contributed

$104,657.76

N/A

$0.00

$0.00

$104,657.76

$104,657.76

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.111.220131844 (ACQ) 1437 Lucile LMMI

$331.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$104,566.33

Expended CDBG DR Funds

Responsible Organization:

$509.76

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

University Community Development Corporation (UCDC) successfully acquired 1437 Lucile Avenue property during the last
reporting period. This property will begin rehabilitation with HOME funds during the next reporting period once the HOME
contract is executed.

Activity Progress Narrative:

University Community Development CorporationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$104,657.76$509.76University Community Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/8# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI University Community Development Corporation

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

($175.65)

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.111.220131844 (ACQ) LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

($59,605.82)

To Date

03/05/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell foreclosed and vacant single family homes for households at or below 120%
of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.111.220131844
(RHB) LMMI.

Activity Progress Narrative:

University Community Development CorporationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00$0.00University Community Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$442,522.00

NSP Only - LMMI University Community Development Corporation

Total Projected Budget from All Sources

Match Contributed

$442,522.00

N/A

$0.00

$0.00

$442,522.00

$202,061.44

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.111.220131844 (RHB) LMMI

$100,903.23

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$59,605.82

To Date

03/05/2009

Direct Benefit (Households)

$202,061.44

Expended CDBG DR Funds

Responsible Organization:

$201,786.44

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate and sell or lease purchase foreclosed and vacant single family homes to households below 120% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

University Community Development Corporation (UCDC) is continuing to rehabilitate two (2) properties (996 Beckwith Street
and 1501 Stokes Avenue) during this reporting period.  Rehabilitation of 742 Peeples has been delayed and is is expected to
begin in the next reporting period.
·         996 Beckwith Street - Rehabilitation began in March, but was delayed due to lead-based paint remediation issues. 
Rehabilitation is expected to be complete during the next reporting period.
·         1501 Stokes Avenue - Rehabilitation began in April and is expected to be complete during the next reporting period.

Activity Progress Narrative:

University Community Development CorporationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$201,786.44$201,786.44University Community Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/3# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Achor Center

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.112.220131844 (ACQ) 340 Holly LH25

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

($131,996.00)

To Date

03/05/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant multifamily properties and duplexes to households at or below 50% of
the AMI.
 

Location Description:

Areas of Greatest Need in the City of Atlanta.

This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.112.220131844
(RHB) 340 Holly LH25.

Activity Progress Narrative:

340 Holly Street (Achor Center)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00$0.00Achor Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

12/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Achor Center

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.112.220131844 (ACQ) LH25

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

($85,887.64)

To Date

03/05/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant multifamily properties and duplexes to households at or below 50% of
the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.112.220131844
(RHB) LH25.

Activity Progress Narrative:

Achor CenterActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

($84,462.39)$0.00University Community Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$708,411.25

NSP Only - LH - 25% Set-Aside Achor Center

Total Projected Budget from All Sources

Match Contributed

$708,411.25

N/A

$0.00

$0.00

$708,411.25

$133,071.25

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.112.220131844 (RHB) 340 Holly LH25

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$149,043.00

To Date

03/05/2009

Direct Benefit (Households)

$131,946.25

Expended CDBG DR Funds

Responsible Organization:

$1,125.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent a foreclosed and vacant multifamily property to households at or below 50% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Achor Center successfully acquired 340 Holly Street during a previous reporting period and began asbestos abatement and
design work during the current reporting period.  340 Holly Street is expected to begin rehabilitation during the next reporting
period once asbestos and lead-based paint abatement is completed.

Activity Progress Narrative:

340 Holly Street (Achor Center)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$133,071.25$1,125.00Achor Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$216,588.75

NSP Only - LH - 25% Set-Aside Achor Center

Total Projected Budget from All Sources

Match Contributed

$216,588.75

N/A

$0.00

$0.00

$217,898.75

$135,070.08

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.112.220131844 (RHB) LH25

$45,610.07

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$102,981.50

To Date

03/05/2009

Direct Benefit (Households)

$132,047.60

Expended CDBG DR Funds

Responsible Organization:

$135,070.08

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant multifamily properties and duplexes to households at or below 50% of
the AMI.
 

Location Description:

Areas of Greatest Need in the City of Atlanta.

Achor Center has completed rehabilitation of one (1) property (1125 Jones Avenue) and will begin rehabilitation on one (1)
property (715 Florence Place) during the next reporting period.
·         1125 Jones Avenue rehabilitation began in April and was completed in July. Unit A was rented in August to a household
at 50% of AMI. Unit B is currently being marketed for rent.

Activity Progress Narrative:

Achor CenterActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$135,070.08$135,070.08Achor Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 1

71



Activity Locations
Address City State Zip

NAAtlanta1125 Jones Avenue 30314

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/3# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$301,850.00

NSP Only - LMMI COA, Office of Code Compliance

Total Projected Budget from All Sources

Match Contributed

$301,850.00

N/A

$0.00

$0.00

$301,850.00

$210,089.20

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.113.220131844 (DEM)

$185,567.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$83,082.70

To Date

03/05/2009

Area Benefit (Census)

$209,907.20

Expended CDBG DR Funds

Responsible Organization:

$182.00

Clearance and Demolition Under Way

Activity Description:

To demolish blighted properties adjacent or near NSP funded projects to support the viability of the NSP funded projects and to
further the goal of stabilizing declining and distressed neighborhoods.

Location Description:

Areas of greatest need in the City of Atlanta.

The Office of Code Enforcement (OOC) started the demolition of four (4) properties (58 Martin Avenue, 1616 South Gordon
Street, 268 Delevan Street and 8 Blanche Street).  OOC has identified an additional two (2) blighted properties (1674 Mary
George and 1656 Richmond Avenue) for the NSP demolition program.  Two (2) properties (215 Tennessee Avenue and 1021
Ashby Grove) were previously identified as a NSP demolition project, but will not move forward with NSP funds.  One (1)
property (509 Cohen Street) was previously reported as a NSP demolition project, but will be funded with NSP funds received
from the Georgia DCA.
-       1616 South Gordon Street is located in the Westview Neighborhood of Atlanta (Census Tract 60).  This property is located
less than ½ mile from a NSP unit (1501 Stokes Avenue). The demolition will be complete in the next reporting period.
-       268 Delevan Street is located in the Pittsburgh Neighborhood of Atlanta (Census Tract 63).  This property is located less
than ½ mile from a NSP unit (1133 Windsor Street). The demolition will be complete in the next reporting period.
-       58 Martin Avenue is located in the South Atlanta Neighborhood of Atlanta (Census Tract 55.02).  This property is located
less than ¼ mile from a NSP unit (1384 Lansing Street). The demolition will be complete in the next reporting period.
-       8 Blanche Street is located in the Grove Park Neighborhood of Atlanta (Census Tract 85).  This property is located less
than ½ mile from a NSP unit (715 Florence Place). The demolition will be complete in the next reporting period.

Activity Progress Narrative:

COA, Bureau of Code ComplianceActivity Title:

Project Number:

2008-NSP1-DEMO

Project Title:

Demolition

$210,089.20$182.00COA, Office of Code Compliance
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/16# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0

58287 155679/155679 58287/58287 357904/357904# of Persons benefitting 155679 357904 59.78

74



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$365,975.00

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$365,975.00

N/A

$0.00

$0.00

$365,975.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.114.220131844 (FIN)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$365,975.00

To Date

03/05/2009

Direct Benefit

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To provide Construction Financing to rehabilitate a multi-family foreclosed property.

Location Description:

Areas of greatest need in the City of Atlanta.

The Fulton County/City of Atlanta closed its construction loan with Real Estate Alliance Partners (REAL) for the rehabilitaion of 
1034 Washingston Street, a ten-unit, forelcosed apartment complex. REAL has begun pre-development work and will begin
rehabilitaion during the next reporting period once all pre-development work has been completed.
 

Activity Progress Narrative:

LBA Construction FinancingActivity Title:

Project Number:

2008-NSP1-FIN

Project Title:

Financing

$0.00$0.00COA/Fulton County Land Bank Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$342,678.69

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$342,678.69

N/A

$0.00

$0.00

$342,678.69

$224,122.04

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.114.220131844 (LBA)

$153,934.33

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$196,048.60

To Date

03/05/2009

Area Benefit

$206,366.23

Expended CDBG DR Funds

Responsible Organization:

$74,563.81

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

To provide land banking services to eligible NSP properties.

Location Description:

Areas of greatest need in the City of Atlanta.

The Fulton County/City of Atlanta Land Bank Authority has acquired eight (8) properties (590 Hope Street, 943 Smith Street,
215 Harper Street, 117 Lamar Street, 135 Lamar Street, 138 Lamar Street, 124 Wadley Avenue and 134 Wadley Avenue) and
has an offer pending on one (1) property (1179 McDaniel Street).  Previously 1970 Wells Drive was identified as a property
acquired under this activity number, however this property and its corresponding obligations and expenses were transferred to
the Land Bank Authority's Georgia DCA NSP allocation. All acquired properties under this activity number will be land banked
for future development.

    •  590 Hope Street is a single family home with 4 bedrooms and 1 bathroom located in the Pittsburgh neighborhood of
Atlanta (Census Track 57).
    •  943 Smith Street is a single family home with 3 bedrooms and 2.5 bathrooms located in the Pittsburgh neighborhood of
Atlanta (Census Track 63).
    •  215 Harper is a single family home with 3 bedrooms and 1 bathroom located in the Swallow Circle neighborhood of Atlanta
(Census Track 70.01).
    •  117 Lamar Street is a multifamily property with eight 8 units located in the Dixie Hills neighborhood of Atlanta (Census
Track 83.02). Each unit has 2 bedrooms and 1 bathroom.
    •  135 Lamar Street is a multifamily property with eight (8) units located in the Dixie Hills neighborhood of Atlanta (Census
Track 83.02). Each unit has 2 bedrooms and 1 bathroom. 
    •  138 Lamar Street is a multifamily property with eight (8) units located in the Dixie Hills neighborhood of Atlanta (Census
Track 83.02). Each unit has 2 bedrooms and 1 bathroom.

Activity Progress Narrative:

COA/Fulton County Land Bank AuthorityActivity Title:

Project Number:

2008-NSP1-LBA

Project Title:

Land Banking

$224,122.04$74,563.81COA/Fulton County Land Bank Authority
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    •  124 Wadley Avenue is a multifamily property with eight (8) units located in the Dixie Hills neighborhood of Atlanta (Census
Track 83.02). Each unit has 2 bedrooms and 1 bathroom.
    •  134 Wadley Avenue is a multifamily property with eight (8) units located in the Dixie Hills neighborhood of Atlanta (Census
Track 83.02). Each unit has 2 bedrooms and 1 bathroom.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/46# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,945.31

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$399,945.31

N/A

$0.00

$0.00

$399,945.31

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.114.220131844 (LBAD)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$399,945.31

To Date

03/05/2009

Area Benefit

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

To landbank and maintain foreclosed vacant properties for future development.

Location Description:

Areas of Greatest Need in the City of Atlanta

The Fulton County/City of Atlanta has received a total of twenty-five (25) properties located in the Pittsburgh neighborhood of
Atlanta (Census Tracks 57 and 63) from the Partnership for the Preservation of Pittsburgh to be land banked for future
development. The Partnership for the Preservation of Pittsburgh is in the process of developing a master plan for the Pittsburgh
neighborhood which will outline the development strategy for the properties transferred to the Land Bank Authority for land
banking. Below is a listing of all properties transferred:

    •  887 Coleman Street
    •  1045 Coleman Street
    •  1135 Garibaldi Street
    •  1146 Garibaldi Street
    •  1153 Garibaldi Street
    •  1000 Hubbard Street
    •  1006 Hubbard Street
    •  1058 Hubbard Street
    •  1076 Hubbard Street
    •  790 Humphries Street
    •  803 Humphries Street
    •  806 Humphries Street
    •  538 Mary Street

Activity Progress Narrative:

Land Bank Authority DispositionActivity Title:

Project Number:

2008-NSP1-LBA

Project Title:

Land Banking

$0.00$0.00COA/Fulton County Land Bank Authority
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    •  902 McDaniel Street
    •  1169 McDaniel Street
    •  484 Rockwell Street
    •  907 Sims Street
    •  995 Sims Street
    •  1081 Sims Street
    •  1097 Sims Street
    •  903 Smith Street
    •  995 Smith Street
    •  1154 Sims Street
    •  782 Welch Street
    •  1133 Windsor Street

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$725,000.00

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$725,000.00

N/A

$0.00

$0.00

$725,000.00

$640,732.73

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.114.220131844 (RDVA)

$283,897.50

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$266,225.00

To Date

03/05/2009

Direct Benefit (Households)

$284,822.50

Expended CDBG DR Funds

Responsible Organization:

$433,060.23

Acquisition - general Under Way

Activity Description:

To acquire, rehab or construct vacant housing units for sale or for rent for household at 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

The Fulton County/City of Atlanta Land Bank Authority (LBA) has acquired ten (10) properties (339 Holly Street, 1018 McDaniel
Street, 515 Dunbar Street, 506 Mary Street, 767 Welch Street, 153 Vanira Street, 855 Pryor Street, 2829 Third Avenue, 414
Haldane Drive, and 1984 Sandstream Court) during the reporting period.

    •  339 Holly Street is a 40-unit multifamily apartment complex located in the Grove Park neighborhood of Atlanta (Census
Track 84). Each unit has 2 bedrooms and 1 bathroom.
    •  1018 McDaniel Street is a single family house with 2 bedrooms and 1 bathroom located in the Pittsburgh neighborhood of
Atlanta (Census Track 63).
    •  515 Dunbar Street is a single family house with 2 bedrooms and 1 bathroom located in the Pittsburgh neighborhood of
Atlanta (Census Track 63).
    •  506 Mary Street is a single family house with 2 bedrooms and 1 bathroom located in the Pittsburgh neighborhood of
Atlanta (Census Track 57).
    •  767 Welch Street is a single family house with 3 bedrooms and 2.5 bathrooms located in the Pittsburgh neighborhood of
Atlanta (Census Track 57).
    •  153 Vanira Street is a single family house with 3 bedrooms and 2.5 bathrooms located in the Peoplestown neighborhood of
Atlanta (Census Track 5501).
    •  855 Pryor Street is a single family house with 2 bedrooms and 2.5 bathrooms located in the Mechanicsville neighborhood
of Atlanta (Census Track 56).
    •  2829 Third Avenue is a single family house with 3 bedrooms and 2.5 bathrooms located in the Hammond Park

Activity Progress Narrative:

COA/Fulton County Land Bank AuthorityActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$640,732.73$433,060.23COA/Fulton County Land Bank Authority
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neighborhood of Atlanta (Census Track 74).
    •  414 Haldane Drive is a single family house with 3 bedrooms and 2.5 bathrooms located in the Peyton Forest neighbohrood
of Atlanta (Census Track 8102). This property was transferred to Resources for Residents and Communities (RRC) for
redevelopment. LBA closed on a construction loan to RRC for this project.
    •  1984 Sandstream Court is a single family house with 4 bedrooms and 3 bathrooms located in Sandlewood Estates
neighborhood of Atlanta (Census Track 7802). LBA provided an acquisiton loan to Atlanta Neighborhood Development
Partnership (ANDP), a Georgia DCA NSP recepient working in the Sandlewood Estates neighborhood to acquire this property.
ANDP will utilize private funds to redevelop this property.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/49# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/49# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,025.00

NSP Only - LMMI Urban Residential Finance Authority

Total Projected Budget from All Sources

Match Contributed

$44,025.00

N/A

$0.00

$0.00

$44,025.00

$42,225.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210408.115.220131844 (FIN)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$42,225.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

To establish financing mechanisms for purchase and redevelopment of foreclosed upon homes for sell to households at or
below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

All units served under this activity number have met their National Objective. This activity number will be closed out once the
final invoices are expended and drawn.

Activity Progress Narrative:

Urban Residential Finance AuthorityActivity Title:

Project Number:

2008-NSP1-FIN

Project Title:

Financing

$42,225.00$0.00Urban Residential Finance Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

2/2# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 2/0 2/2# of Total Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,231,608.00

N/A COA, Office of Housing

Total Projected Budget from All Sources

Match Contributed

$1,231,608.00

N/A

$0.00

$0.00

$1,231,608.00

$331,116.42

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

25210409.101.220131844 (ADM)

$84,177.14

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$45,597.98

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

N/A

$280,203.09

Expended CDBG DR Funds

Responsible Organization:

$78,195.70

Administration Under Way

Activity Description:

To acquire , rehabilitate, demolish, and sell of foreclosed and vacant single family homes for at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

During the reporting period, the staff participated in the following events:
o    One (1) Office of Housing staff member attended the Atlanta Regional Housing Forum on June 2, 2010. The forum included
a panel of representatives from FHA, Wells, Fargo, Bank of America and Fannie Mae. Each lender talked about their agencys
forecast and offered suggestions on what developers, community organizations and governments needed to do in order to help
with the recovery of the housing market.
o    Office of Housing staff members attended the HUD two day training that covered URA during Acquisition and Relocation,
July 13 and 14, 2010.
o    Several NSP homes were featured at the Atlanta SHOcase sponsored by APD Solutions on August 1, 2010. Two (2) Office
of Housing staff members attended the event that was planned for prospective owner occupants and first time homebuyer to
purchase homes through an auction setting.
o    The Office of Housing sponsored a Section 106 training on August 25, 2010 to help NSP developers and sub-recipients
understand historic preservation requirements. Topics covered included the Atlanta Programmatic Agreement with the State of
Georgia, Roles & Responsibilities, Sample Write-Ups and the Section 106 Process.
o    Two (2) Office of Housing staff members attended the Showcase Real Estate Trade Show sponsored by the Atlanta Board
of Realtors on August 25, 2010. Staff members answered questions regarding the Citys NSP, distributed flyers of homes that
were currently available or would be available within the next 60 days for purchase or lease.
o

Activity Progress Narrative:

PLANNING/ADMINISTRATIONActivity Title:

Project Number:

2008-NSP1-ADMN

Project Title:

Planning/Administration

$331,116.42$78,195.70COA, Office of Housing
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Resources for Residents and Communities

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Delete

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

($149,406.00)

To Date

03/05/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.102.220131844
(RHB) LH25.

Activity Progress Narrative:

DeleteActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00$0.00Resources for Residents and Communities

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Resources for Residents and Communities

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Delete 1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

($288,250.00)

To Date

03/05/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.102.220131844
(RHB) LMMI.

Activity Progress Narrative:

DeleteActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00$0.00Resources for Residents and Communities

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI National Church Residences

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Delete 2

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Activity Description:

To acquire and redevelop a foreclosed apartment complex into a senior residential facility of 36 units for households below 80%
AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

This activity number has been cancelled.

Activity Progress Narrative:

DeleteActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$0.00$0.00National Church Residences

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/36# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/36# of Total Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Delete 3

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

($146,875.00)

To Date

03/05/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Planned

Activity Description:

Location Description:

This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.104.220131844
(RDVR) LMMI.

Activity Progress Narrative:

DeleteActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$0.00$0.00Partnership for the Preservation of Pittsburgh

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Mayweather Enterprises

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

Delete 4

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

To acquire and rehabilitate a multifamily rental complex for households below 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

This activity number has been cancelled.

Activity Progress Narrative:

DeleteActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00$0.00Mayweather Enterprises

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Total Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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